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Preliminary Project Budget ($000) & Schedule Z
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DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (RIW) ENGINEERING EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN CONSTRUCTION | EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CEl COST EST
NW 135 Street to | Resurfacing and
2 NW 22 AVENUE NW 62 Street Remarking N/A 0 700 175 875 875
2004 2005

Construction

Construction Procurement/FEMA Clearance
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NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary
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